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IINTRODUCTIONNTRODUCTION   
 
The 300 Area Clean Up consists of the Infrastructure Zone and the 340 Facility Deactivation, Project 
Baseline Summary (PBS) RL-RC02, Work Breakdown Structure (WBS) 3.1.2.12 and 3.1.2.15. 
 
NOTE: Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and 
Cost/Schedule data contained herein is as of December 31, 2001.  All other information is as of January 
23, 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that one milestone is on 
schedule.  
 

NNOTABLE OTABLE AACCOMPLISHMENTSCCOMPLISHMENTS   
 
340 Facility Deactivation  The work package for repair of the wind-damaged roof was completed 
and is being routed for final approval.  The 340 Facility cognizant engineer completed the design 
authority portion of the quarterly emission system trend reporting. 
 
Infrastructure Zone  Nothing to report. 
 

SSAFETYAFETY  
 

All River Corridor Project Safety and Conduct of Operations information is reported in section E. 
 

BBREAKTHROUGHS REAKTHROUGHS / O/ OPPORTUNITIES FOR PPORTUNITIES FOR IIMPROVEMENTMPROVEMENT  
 

BreakthroughsBreakthroughs  
 
Nothing to report. 
 

Opportunities for ImprovementOpportunities for Improvement  

 
Conduct of Operations Improvement Initiative  RC has initiated a Conduct of Operations 
Improvement Plan to improve organizational performance, and to create a culture change regarding 
effective implementation of Conduct of Operations principles.  The RC has essentially completed the 
activities identified in the Conduct of Operations Improvement Plan.  Each facility and participating 
organization has spent time reviewing its Conduct of Operations Matrix, identifying areas of improvement 
and communicating results to the staff.  Project directors provide a summary review of progress to the 
RC Vice President at the two-, four-, and six-month milestones.  The two and four month reviews 
demonstrated that RC facilities are actively participating at all levels, including at the worker level.  
Different projects have different levels of completion, however all are essentially on track for scheduled 
completion.  The six-month status meeting is planned for February 7, 2002. 
 

UUPCOPCOMING MING AACTIVITIESCTIVITIES  
 
340 Facility Deactivation  Continue to conduct routine surveillance and maintenance activities. 
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Milestone AchievementMilestone Achievement    
FH Contract MilestonesFH Contract Milestones  

 
 

 
 
 
 

 

PPERFORMANCE ERFORMANCE OOBJECTIVESBJECTIVES  
None to report. 
 

FY 2002 SFY 2002 SCHEDULE CHEDULE / C/ COST OST PPERFORMANCE ERFORMANCE –– A ALL LL FFUNDUND  TTYPESYPES   
FY FY TO TO DDATE ATE SSTATUS TATUS –– ($000) ($000)  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
  
  
  
  
  

 
Note: Costs in WBS 3.1.2.2 – 3.1.2.10 have inadvertently been charged to these accounts and are in the process of being corrected.  
  

  

MSN
Title Type Due Date

Actual 
Date

Forecast 
Date

Status/Comments

TRP-01-948
Select Tech for Removal of Waste from 
340 Vault Tanks

RL 9/30/02 9/30/02 Activities are on schedule

Sub-Project BCWS BCWP ACWP SV % CV % BAC EAC

 PBS RC02    
WBS 
3.1.2.2  Zone B 0 0 2 0 0% (2) 0% 0 0
 PBS RC02    
WBS 
3.1.2.3  Zone C 0 0 1 0 0% (1) 0% 0 0
 PBS RC02    
WBS 
3.1.2.4  Zone D 0 0 12 0 0% (12) 0% 8 8
 PBS RC02    
WBS 
3.1.2.8  Zone H 0 0 1 0 0% (1) 0% 0 0
 PBS RC02    
WBS 
3.1.2.9  Zone J 0 0 1 0 0% (1) 0% 0 0
 PBS RC02    
WBS 
3.1.2.10  Zone K 0 0 1 0 0% (1) 0% 0 0
 PBS RC02    
WBS 
3.1.2.12 

 Infrastructure 
Zone 0 0 0 0 0% 0 0% 77 77

 PBS RC02    
WBS 
3.1.2.15 

 340 Facility 
Deactivation 305 274 236 (31) -10% 38 14% 1,275 1,275

Total 305 274 251 (31) -10% 22 8% 1,360 1,360

F I S C A L   Y E A R    TO    D A T E  
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FY FY TO TO DDATE ATE SSCHEDULE CHEDULE / C/ COST OST PPERFORMANCEERFORMANCE   
 
The unfavorable schedule variance of $31K (10 percent) is due to delays in procuring waste boxes and 
performing special case waste work scope. The favorable cost variance of $22K (8 percent) is within 
established thresholds. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (Schedule Variance Analysis:   (--$0.03M)$0.03M)   
 
340 Facility Deactivation — 3.1.2.15/RC02   
Description and Cause: The unfavorable schedule variance was primarily due to delay with special 
case waste work scope pending final work scope decisions by the Resource Management Board (RMB) 
and delay in procuring waste boxes resulting from unavailability of key staff. 

 
Impact:  No Impact.   
Corrective Action: Waste boxes have been procured in January. Deferment of work scope as a 
result of RMB decision will be documented via the baseline change request process. 

 
All other sub-projects are within established threshold. 
 

Cost Variance Analysis:   (+$0.02M)Cost Variance Analysis:   (+$0.02M) 
 

340 Facility Deactivation — 3.1.2.15/RC02   
Description and Cause: The favorable cost variance was primarily due to underruns in the 
maintenance service activities that are not required at this time. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 
All other sub-projects are within established threshold. 
 

 

IISSUESSSUES  
 

Technical, Regulatory, External, and DOE Issues and DOE RequestsTechnical, Regulatory, External, and DOE Issues and DOE Requests  
 
Issue:  None at this time.   

Impacts:  None at this time.   
Corrective Action: None at this time.   

 

BBASELINE ASELINE CCHANGE HANGE RREQUESTS EQUESTS CCURRENTLY IN URRENTLY IN PPROCESSROCESS  
 

None to report. 


